

Next Week's Plan

Group 22 — SafeX Educational Learning Platform · following Week 3 · Muhammad Abdullah

Goals

- Integrate teammates' Authentication module and gate the admin routes with the real Admin role.
- Wire the Dashboard stat cards to real counts from the API instead of derived-from-list numbers.
- Connect Category Management (teammate module) so the Publish screen reads live categories.
- Add pagination + server-side search to the Library endpoint.
- Write unit tests for VideosService and YouTubeService (xUnit + Moq).
- Record the 5–10 min demo video and finalise presentation slides.

Risks

- Auth module contract may change — mitigated by keeping AuthProvider as a thin stub in the frontend.
- YouTube quota during demo day — mitigated by pre-importing demo videos into SQL Server the night before.